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Startup notification, Muddy Drill ing project 2007

Gregg, Tom, and Pete:

It  looks l ike things are shaping for resumption of dri l l ing operations
on the Muddy Dri l l ing project beginning Monday of next week, June 25,
2007. We will start moving some equipment to staging areas and working
on reconnecting waterlines, etc. One day next week we will have the
helicopter fly down from the Energy West project to help us set the pump
and lay water l ine in Muddy Creek. That process should take only about
an hour  or  so.

Lancaster dri l l ing wil l  be handling al l  of the dri l l ing operation this
year. They are currently planning to move onto the site on about July
6 .

I appreciate al l  your work in helping us continue this project this
yeat.

Thanks,

Mark
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